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Executive summary 
 
With an approach that integrates service provision, governance and economic development with a 
focus on accountability, the EACAP-IV program supports camp populations to transition towards 
greater autonomy in the management of and provision of these services. The intervention builds on 
our extensive experience in the target area and is based on the installation of efficient and cost-
effective infrastructure that best meets the needs of target populations. Meanwhile, support to local 
management structures is increasing the self-sufficiency of camp populations and the likelihood 
that WASH infrastructure continues to be maintained and used appropriately into the future.  
Through a partnership with International NGO Safety Organisation (INSO), the program ensures 
that humanitarian partners working in North and South Kivu are able to access and use accurate 
security information, which ultimately increases the impact of Mercy Corps and its diverse partners 
operating in conflict-affected environments. INSO DRC has been operational in North and South 
Kivu provinces since the last quarter of 2012.  The program covers a wide range of services, both 
scheduled and requested, to help assist the humanitarian organizations in fulfilling their own 
mandates through the provision of essential security cooperation and information services.   
 
During the second quarter of the EACAP-IV project (October–December 2014), activities kept 
focusing on water system and sanitation construction work and hygiene promotion in the target 
camps. Mercy Corps continued to provide and maintain water systems in all camps through 
pumping and treatment systems, gravity water systems and spring catchments. The construction of 
the Mungote water system continued throughout the quarter. Mercy Corps has been regularly 
participating in coordination meetings such as the WASH cluster and the CCCM working group in 
Goma, and in weekly inter-agency meetings in Kitchanga.  
 

1. Program Overview 
 

Persistent conflict in the North Kivu region of Eastern Congo continues to negatively impact the 
lives of thousands of civilians. An estimated 142,192 IDPs reside in 21 camps in which Mercy Corps 
currently operates, and these camps still require extensive external support due to their steady 
growth. Overall, the current provision of services in and around the camps is not adequate to meet 
the needs of the displaced and of host populations. Furthermore, movements of populations remain 
unpredictable due to the intense fighting between armed groups, and infrastructure in many IDP 
camps has been damaged or destroyed due to fighting. Cholera is endemic to the region, and 
inadequate sanitation infrastructure and hygiene practices increase the risk of outbreak. In 
response to this chronic emergency, Mercy Corps continues to providing essential WASH services in 
IDP camps in North Kivu, preventing the spread of cholera.  
 
Award-level Beneficiaries 
 

 
 

 Cumulative Period 
Targeted Reporting Period Reached 

Cumulative Period 
Reached  

Sector Total IDP Total IDP Total  IDP 
WASH 240,000 220,000 148,793   107,938  168,047 142,192 

HC & IM 90  
Humanitarian 
Organizations 

N/A 
81  
Humanitarian 
Organizations 

N/A 81 N/A 
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2. Contextual Update 
 
2.1. Security  
 
The security context in the Kivus has not changed dramatically in 2014 despite efforts to disarm 
and reduce the number of armed groups in the region, a process which has not achieved any major 
breakthroughs thus far.  Over the course of the calendar year, 165 NGO incidents were reported by 
INSO in both provinces, a noted 29 % decrease in the number of incidents when compared to the 
year 2013 (213 incidents).  The main type of incidents affecting NGO security was the criminal acts 
with 78 % of all incidents recorded falling into this category.  The Regular Armed Forces (RAF) was 
the initiating actor of 16 % of the NGO incidents while only 6 % of the incidents were perpetrated 
by irregular armed forces’ (IAF) elements.  The latter shows an improvement against 2013, as this 
represents a 15 % reduction in IAF initiated incidents.  The majority of criminal incidents were 
armed or unarmed robberies (83 % of all criminal cases), 47 % of these robberies affecting NGO off 
duty national staff members (generally robbery at their premises).  A further 29 % of all NGO 
incidents recorded affected NGOs compounds or vehicles while travelling.  Criminal incidents are 
recurrent events, especially in urban settings, and 46 % of all NGO incidents took place in the towns 
of Goma and Bukavu. NGO workers were unfortunately victims of aggression during some of these 
incidents: 26 NGO workers were injured (of which 15 during a criminal event), 4 NGO staff 
members were killed (their deaths were assessed as being unrelated to their role in their respective 
NGOs) and 5 NGO staff members were kidnapped on 3 different occasions.  Their captivity was 
short lasting, 2 days in two of the cases (concluded after the family paid a ransom) and 4 days for 
the other case (the perpetrators belonged to an armed group).   
 
In terms of military operations, the second half of 2014 was relatively quietuntil civilian massacres 
by unknown perpetrators (but strongly suspected to be ADF Nalu elements) occurred in Beni 
territory in October.  The FARDC with the support of MONUSCO re-launched military offensives 
against this group until the end of the year.  Furthermore in the last quarter, the FARDC intensified 
its sensitization campaign among the different Raia Mutomboki factions in Shabunda territory with 
intermittent military operations against these factions. As for the resolution of the FDLR issue, 
while the UN mission was planning a military action against the group, the regional mechanisms 
(SADC- Southern African Development Community) and ICGRL (International Conference for the 
Great Lakes Region) accorded a 6-month grace period for the combatants to voluntarily disarm.  
This period has ended on 2nd January 2015, and some military action is expected in the first quarter 
of 2015.   
 
As far as the political scene is concerned, the two main points raised by the political opposition are 
the full electoral calendar to be announced and the rejection of any types of changes or 
modifications to the constitution that could allow the incumbent president to run for the office for a 
third term in 2016.  Since 2013, after the organization of “national dialogue” meetings in Kinshasa, a 
rumor of the creation of a cohesion government (meaning inclusion of the opposition members in 
the government) was widely spread in the political circles.  After a long wait, the President finally 
announced this cohesion government in December 2014 more than a year after the conclusion of 
the national dialogue.  The new cabinet is comprised of ministers chosen from the opposition 
political parties with the exception of 2 main opposition ones; UNC (Vital Kamerhe’s party) and 
UDPS (Etienne Tshisekedi’s party).    
 
In this politically and militarily challenging environment, NGOs working in the two eastern 
provinces of North and South Kivu are able to carry out their humanitarian activities with 
intermittent lack of access to areas that are blocked due to short-lived fighting and poor road 
conditions especially during the rainy seasons. The major risk for NGOs remains armed robberies.   
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In areas of North Kivu where the WASH programs are implemented, various clashes between 
armed groups have caused displacement in several areas, especially in South Lubero and Kitchanga, 
as well as growing instability in Walikale, and Beni. These clashes are slowing down the return of 
IDPs. In the area of Kitchanga, clashes between the FARDC and suspected members of the Alliance 
of Patriots for a Free and Sovereign Congo (APCLS) have led to new population movements (figures 
to be confirmed). Mweso area also continues to see an increase in security incidents against 
humanitarian organizations, with armed burglaries on NGO offices and UN partners.  
 
Factors that may cause new waves of displacement in the areas of implementation in the coming 
months: 

 Sporadic attacks from ADF armed group in the Territory of Beni. 
 Persistence activism of the armed groups (despite the FARDC military operations supported 

by the FIB) and the absence of a more defined program of demobilization and reintegration 
of ex-combatants.  

 Continuous clashes between different armed groups in North Kivu province. 
 The ongoing dismantling of the FDLR in the context of the January 2, 2015 deadline for the 

voluntary disarmament of its members. 
 

2.2. Movements of Population 
 
North Kivu province has an internally displaced population estimated at 863,431 people, 
cumulative since 2009 to 25 December 2014. It has seen a slight increase of about 0.31% (2,691 
people) compared to November 2014 (860,740 people). This increase is related primarily to the 
following factors: 
1) Review of former IDP statistics, following the multi-sectoral assessments of missions to the 
Territories of Beni, the rapid response program to population movements (RRMP). 
2) New displacements (24,665 people) in the territories of Beni, Masisi and Walikale, following the 
events that led to the deterioration of the security environment in the above areas, including: 

 Clashes between the Armed Forces of the Democratic Republic of Congo (FARDC) and 
Nyatura in the Masisi territory. 

 Clashes between FARDC and Nyatura and Bukombo Tongo in Rutshuru territory. 
 Continuation of cleaning operations by the FARDC against the armed group Ndume Defense 

of Congo Cheka (NDC) and clashes between them and the Democratic Forces for the 
Liberation of Rwanda (FDLR) in Walikale territory. 
 

Despite the ongoing insecurity, it is observed a decrease of about 36,925 displaced people in all 
sites coordinated by IOM and UNHCR following spontaneous departures. 
 
Goma  
In particular, the sites around Goma experienced a significant decrease of their population 
(approximately 64.14%, or 34,303 persons) compared to October 2014. This trend is explained by 
the fixing exercise in Bulengo camp this month, where a decrease of more than 80% of the total 
displaced in this site was found. At the end of November, Goma was hosting approximately 19,175 
people (down from 53,478 in October). 
 
Close of Kiwanja IDPs camp, in Rutshuru territory 
On December 2nd, 2014, the Provincial Governor accompanied by a large delegation from Goma 
arrived at Kiwanja IDPs site. In his speech, he mentioned security problems in and around the 
camp, and announced the closure of the site. People were asked to leave the site on Wednesday, 
December 3, 2014 at 10:00 am. The camp was closed as planned, but after a month, estimates from 



2 

FY15 Q2 Quarterly Report        Mercy Corps          Emergency Assistance to Conflict-Affected Populations               

 

Mercy Corps – DRC AID-OFDA-G-13-00077             5 

UNHCR indicate that about 1200 people stayed in Kiwanja town in precarious conditions. After the 
closure of the camp, the risk of contamination due to the rapid dismantlement of the camp and the 
lack of WASH partner in place able to clean the camp up in an appropriate manner was great. As 
indicated below, Mercy Corps intervened to prevent the risks of a cholera outbreak.  
 
Masisi  
Masisi has a population of IDPs estimated at 242,920, a decrease of 1.69% or 4186 people 
compared to the previous month (247,106). This decrease is mainly related to spontaneous returns, 
in view of the positive evolution of the security situation in some areas due to major factors below: 

 Deployment of FARDC units in some localities (Luke Kazinga, Ntete, Kinigi, Katoyi, Remeka, 
south of Masisi group Ufamandu). These areas were once controlled by armed group 
Nyatura. 

 The continued surrender of armed groups from the area, as well as self-defense militias.  
Despite this trend, updates were made in IDP sites and allowed to take into account the statistics of 
longer-term and more recent displacements. New IDPs were welcomed in Bibwe, Bweru and 
Muheto sites (around Kitchanga / Mweso) following clashes between the FARDC and Nyatura in 
several localities in the Kitchanga area (Karambi Bukombo center Gashavu, Rurere, Mashiga, 
Kinzugu, Kavumu, Kibwe, Muko Kazuba and Kyumba).  
 
2.3. Staff movement  
Movements of staff are assured 100% by the vehicles purchased by OFDA, while transport of 
material to the field is carried out using a rental truck.  
 
 
3. Performance Summary 
 
Sector 1: Water, Sanitation and Hygiene (WaSH) 
 

1. a) Achievements during reporting period 
 

From October to December 2014, Mercy Corps continued ensuring access to clean drinking water, 
sanitation facilities, and hygiene promotion support in a total of 21 IDP camps, 16 in Masisi 
Territory and five camps outside of Goma (Mugunga I, Mugunga III, Lac Vert, Bulengo and 
Buhimba). Mercy corps has inaugurated the water system of Nyabyunyu which will be managed by 
Lac Vert and Mugunga host communities with support from Yme Grands Lacs (YGL). In Mungote, 
Mercy corps now supplies the camp through a gravity-fed water system and has therefore stopped 
the pumping system. During this quarter Mercy corps has taken the responsibility to clean up 
Kiwanja IDP camps due to dismantling of the camp done by the Government of North Kivu 
Province.  
 
Specific achievements during the reporting period include:  
 
Water Supply Infrastructure 
 Daily water trucking in Mugunga I IDP camps from October 6 to October 11 and in Lac Vert IDP 

camps from October 7 to October 9. Mercy Corps stopped supplying water through water 
trucking on October 11th; 2014. 

 Continued management of three water pumping, treatment, and distribution stations serving 
Mungote (157,248 liters/day), Buhimba (21,373 liters/day) and Bulengo (106,647 liters/day) 
IDP camps. Mercy Corps also provided 2414.5 liters of fuel per month to produce 13,890 m3 of 
drinking water distributed in the camps of Mugunga III (3,690 m3 per month), and Mugunga I in 
addition to water supplied by water trucking (300 m3 in October), for Mugunga district resident 
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population (225 m3 and Lac Vert IDPs camps (75 m3 of water). All water systems operated 
and/or monitored by Mercy Corps adhere to a minimum of 0.5 mg/l of residual chlorine at all 
water points and 0.3 mg/l at household level. See more details on water provision in Annex 2.  

 Construction of equilibrium chamber of 1 cubic meter on Mungote gravity system and 
completed the laying of 10 kilometer PVC pipes on the gravity system.  

 Finalized the technical study for a 150 cubic meters tanks for Mungote gravity system. 
 Weekly random water testing at household and water point levels in Mugunga I, Buhimba, 

Bulengo, Lac Vert and Mungote. Mercy Corps regularly carries out water testing activities to 
verify that water is potable and meets the North Kivu WASH Cluster standards, both at delivery 
points and at the household level. 

 Mercy Corps has reopened the tender for a topographic study to investigate how to supply 
water in Bulengo IDP camps and host community through more sustainable systems than water 
pumping. 

 Purchasing and delivery of construction materials to construction two 10 cubic meters tanks 
and protect three springs catchments in Mpati and Kivuye IDPs camps. 

 On December 10th, 2014 Mercy Corps hosted the inauguration of Nyabyunyu water network 
that will provide drinking water to roughly 50,000 people. Among them are 35,000 members of 
the host communities of Mugunga and Lac Vert and 15,000 IDPs living in Mugunga 1, Mugunga 
3 and Lac Vert IDP camps. The new water network replaces part of the existing systems (such 
as water trucking and pumping) and improves the sustainability of water distribution in the 
camps. Mercy Corps rehabilitated a water tank of 240 cubic meters, installed a 4.3 mile 
distribution piping, rehabilitated 8 public standpipes and built 3 new ones.  

 As part of the partnership between YGL and Mercy Corps on the Nyabyunyu system, monitoring 
committees for taps stands have been created. The committees are comprised of local 
authorities and users of the water system.  

 
Sanitation Infrastructure 
 Construction of 146 new latrine stalls; (see more detail in Annex 3) 
 Rehabilitation of 72  existing latrines; 
 Distribution of 61 hygiene kits and 152 replacements kits for latrine maintenance kits to the 

WASH committees, the RECOs or the Mères Chefs;  
 Treatment and sealing of 964 full latrines in 20 camps; 
 Construction of 46 new shower facilities and 30 repaired; (see more detail in Annex 4) 
 Rehabilitation of 128 existing shower facilities; (see more detail in Annex 4) 
 Continued awareness-raising to promote self-management and encourage beneficiaries to 

maintain hygiene and sanitation facilities in their communities. 
 

Hygiene Promotion 
 Weekly hygiene promotion sessions (276 focus groups, 172 door-to-door visits) by the 630 

RECOs operational in target IDP camps/sites and Mercy Corps’ community mobilizers, reaching 
41,366 people; 

 Mercy Corps reinforced the sensitization campaign using the child-to-child approach in the 
camps.  

 Celebration of the “Global Hand Washing Day” in Kashuga and Kitshanga camps on October 15. 
These camps are often confronted with cholera-based issues. IPDs, members of the 
communities, local authorities and partners were invited. Songs, dances, theater play and games 
about good hygiene practices had been organized for the occasion. 

 Dissemination of daily radio messages (with local radio ASS Kibarizo) about good hygiene 
practices and the prevention of cholera and Ebola;  

 Distribution of 322 bags of powdered soap; 
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 During the cholera outbreak in Kitchanga and Kashuga, 8382 households have been disinfected 
to prevent the spread of cholera diseases and Mercy Corps has conducted large sensitization 
campaigns in Mungote, Kahe, Kashuga I, Kashuga II and Ibuga to encourage IDPs to clean their 
storage containers. This activity has successfully reduced the number of cases of cholera in 
Kitchanga and Kashuga. 

 
Environmental Health 
 Mobilization of camp communities to empty 230 waste pits.  
 Latrines are cleaned once or twice a day by camp volunteers under the supervision of trained 

personnel (e.g. RECOs and Mere Chefs1).  
 On December 2, the North Kivu province government decided to close Kiwanja IDP camp. In 

close coordination with OCHA North Kivu and the provincial WASH Cluster, and with USAID-
OFDA approval, Mercy Corps intervened quickly to prevent risks of cholera. Mercy Corps staff 
and community members cleaned, treated and sealed with chlorine HTH 70% 33 latrine pits left 
open and 6 waste pits after the dismantling of Kiwanja IDPs camp. A full report of this 
intervention has been sent to OFDA representatives in country.  

 
1.  b) Challenges and Lessons Learned 

 
 1 Space Problem for sanitation farcicalities in some camps 
The space problem still persists in some camps as Mukoto and Muhanga where camps are located 
on private land. Mercy Corps continues to work in close coordination with the National Commission 
for Refugee (CNR) who has the competent authority to manage land issues and the location of 
infrastructure. CNR negotiated areas with residents or sometimes moves displaced in 
administrative blocks that are not saturated to get free spaces for sanitation facilities. 
 
 Robbery on roads 
During the reporting period, there were cases of robberies in the intervention areas, targeting 
humanitarian NGOs and public transport motorcycles and trucks. Mercy Corps and its partner 
NETRESE were victims of a robbery on October 27, causing loss of equipment including a computer 
and a digital camera (paid by a different grant) and other small equipment such as telephones, USB 
keys and money were stolen. 
 
 Theft of equipment and destruction of sanitation facilities in the camps 
After the announcement that the camps would be closed by North Kivu provincial government, the 
displaced people started demolishing sanitation facilities and stealing hygiene maintenance kits. 4 
Four tap stands were stolen in Mugunga I camp, and about 20 latrine doors were demolished. 
Mercy corps has reported the thefts to IOM and the National Commission for Refugees (CNR). The 
latter have started investigating and Mercy corps continues to sensitize IDPs to take care of 
infrastructures in the camps.    
 
 Involvement of the community in Nyabyunyu water system management 
The communities of Mugunga and Lac Vert participated in the construction of the Nyayunyu water 
system, and expressed their interest in participating in its management after the official handover. 
It was a challenge to get all parties to agree on how the system would be managed, but the 
communities, the local partner organization and Mercy Corps came to an agreement on the 
management system. Mixed monitoring committees have been created, and are functional. One 
lesson is that after being involved in building the system, the communities were ready to take 

                                                   
1 There is a Mere Chef, assigned to each administrative block in the camps who is responsible for managing a 
rotation of latrine cleaning duties among each household in the block.   
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ownership over the project, with limited support from external actor. We believe that this will 
improve the reliability of water provision in the target areas.  
 
 
Sector 2: Humanitarian Coordination and Information Management 
 

2. a) Achievements during reporting period 
 

INSO programming that started since the beginning of the year 2014 and continued throughout, 
with the addition of OFDA funding from 15 July onwards, produced the following services to its 
partner organizations through its scheduled and request services as stipulated in the Scope of 
Services (please see attached) during the last quarter of the year (between October and December 
2014); 

i. FLASH ALERTS: A total of 33 flash alerts with pertinent information on security situations 
that required immediate action and measures to be taken by the partners were issued (24 
in North Kivu and 9 in South Kivu).  These threat warnings were followed by a total of 31 
updates until the initial incident was closed (27 follow up in North Kivu and 4 follow up 
reports in South Kivu). 

ii. FLASH SECURITY REPORTS: A total of 27 flash security reports (14 in North Kivu and 13 
in South Kivu) were issued to the partners during the reporting period.  These reports were 
followed by 7 additional updates in order to close the initial incident with all current 
information provided to the partners. These reports are regarding incidents that could 
impact on humanitarian activities, security management and/or could change the context in 
which the NGOs are operating.  

iii. WEEKLY ROUNDTABLES: Covering the reporting period, 24 weekly roundtable 
meetings were held both in Bukavu and Goma inclusively.  The meetings that fell during the 
Christmas period were cancelled; otherwise they took place every week in each province. 
The participation is on an average 19 partners in North Kivu and 12 in South Kivu. These 
meetings provide a forum for the sharing and discussion with NGO security focal points and 
include a summary of the incidents occurring that week in the respective province as well 
as a briefing on the current context including an overview of imminent risks to 
humanitarian operations.   

iv. DIRECTORS MEETINGS: 2 Directors meetings took place within the reporting period.  
These meetings provide a broader more strategic perspective of the security implications 
for humanitarian action.  Since the inception of INSO programming, these meetings were 
difficult to plan and execute as the Heads of Missions in both provinces were already 
committed to a wide range of meeting scheduled so at the end of 2013 it was decided to 
combine the Directors Meeting with that of the regular Heads of Missions meeting that takes 
place in each province, alternating between Goma and Bukavu. A meeting was not 
scheduled for the month of December as the Heads of missions meetings were cancelled at 
the second half of the month and no meeting was held in September as Director of INSO was 
off during the time when there was a Head of mission meeting planned.    

v. WEEKLY INCIDENT LISTS: A total of 13 weekly incident lists were published throughout 
the reporting period.  These reports are provided to the partners each week on Friday and 
have so far provided NGOs with verified information on individual security events reported 
from the two provinces over the course of the reporting period. The weekly database format 
allows NGOs to search by province, place, and date as well as to filter only those events that 
specifically impacted NGOs. The list provides only validated and confirmed information, 
therefore provides the NGOs with factual data filtered from rumors and hearsay. The quality 
and depth of these reports continue to improve as the efficiency of INSO teams grows in 
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addition to their ability to create broader and more reliable information networks for 
incident verification.   

vi. BI-MONTHLY ANALYTICAL REPORTS: INSO has published 6 bi-monthly reports during 
the reporting period.  The Bi-monthly Reports cover each territory in the two provinces that 
INSO has programming and provides a more analytical view on the general situation twice a 
month. The analysis focuses on the particular trends in each territory, the presence of 
irregular armed groups, the possible risks and stakes for the humanitarian activities, as well 
as the recommendations to NGOs on certain ad hoc problems.  

vii. QUARTERLY DATA REPORTS: During the reporting period 1 Quarterly report was 
issued. The Quarterly Data Report is a more in-depth analysis of the overall situation and 
focuses on the trends that occurred during the quarter. These reports are more 
comprehensive in the coverage period therefore provides an overview of the security 
environment in which the NGOs are operating. As it also utilizes accumulated data from the 
beginning of the year it allows for longer term trend analysis and insights into the changes, 
and impact of these changes, on the humanitarian environment. The report is based on 
factual data and includes analysis of the political, military and regional factors that could 
influence the security environment of the NGOs.  NGO partners are able to use the findings 
of this report for planning, better analysis of the context in which they operate.  Another 
quarterly report covering the last quarter of the year 2014 is due to be published on 15 
January.  

viii. ORIENTATION BRIEFING SESSIONS: During the reporting period, 4 orientation sessions 
were conducted.  This service was initiated as a result of the Beneficiary Satisfaction survey 
of February 2014 and INSO members requested this service to be a part of the Scope of 
services.  INSO started the orientation service in August 2014. The sessions are repeated 
twice per month (one in Goma and one in Bukavu) and are designed for newly arrived staff 
members in order to expose them to the present context, historical analysis, current trends 
and NGO security concerns.  No orientation sessions were held in the month of December 
due to lack of participants despite the fact that the invitations were sent out to the partners 
in each province.  According to the exit surveys from the participants of the sessions held so 
far, the briefing has been found extremely useful for their understanding of the context and 
its security implications.  

ix. TRAINING SESSIONS: Based on the Beneficiary Satisfaction Survey and consultations with 
individual partner organizations, training sessions were designed to help improve the 
security management of the mid-level security officers within the organizations.  During the 
reporting period 4 training sessions took place in October and November concluding a 
total of 6 sessions for the year 2014.  The sessions are offered in Bukavu and in Goma to a 
maximum of 15 participants in each session for a total of 2 days. Based on the exit surveys 
from the participants, they rated the quality and content of the sessions very satisfactory.  
INSO has subcontracted the services to the Centre for Safety and Development (CSD), a 
qualified non-profit training organization. The training service objectives for this project 
cycle are achieved and completed.  

x. SITE SECURITY REVIEW: No site security review was done during the reporting period.  As 
a Request Service it requires the initiative from the partners and is continuously promoted 
through INSO publications, briefing and training sessions as well as the weekly and monthly 
meetings. 

xi. SECURITY PLAN REVIEW: 3 security plan review requests were received and delivered 
to the concerned partners.  Again this is a request service that requires an active initiation 
by the partners and as with the Site Security Review service, it is promoted to partners via 
different venues and publications by INSO 

xii. INDEPENDENT SECURITY ADVICE: This is also a request service that the individual 
partners can demand for in-depth information on any given security situation (including 
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critical incidents and individual briefing sessions based on their specific area of interest).  
31 independent security advices were provided to partners during the reporting period. 
This is a request service that is used the most by the INSO partners in both provinces.    

 
2. b) Challenges and Lessons Learned 

 
Most of the challenges that were cited in the first quarterly report remain valid, including: 

- The high turnover of staff among the partner organizations that translates into inconsistent 
information sharing and the abidance to the INSO Code of Conduct rules (especially 
confidentiality). 

- The difficulty in organizing Directors Meetings due to the scheduling conflicts and therefore 
being unable to ensure maximum participation. Furthermore the Heads of Missions are 
based either in Bukavu or Goma, but rarely are these two groups able to meet together 
(which is part of the reason to hold these meetings) to be able to elaborate on the wider 
security situation in both provinces.  

- Constant challenge for verification of the information collected. 
 
Lessons learned and some remedy actions to reduce the negative effects of the above challenges 
were: 

- The Orientation Briefing sessions become an excellent tool to present INSO to new arrivals, 
and reduce the effects of limited staff handover and information passage through high 
turnover within the organizations. These sessions provide the information on how to best 
use the INSO services, an overview and explanation of the INSO Code of Conduct as well as 
the importance of information sharing for the benefit of the entire humanitarian 
community. 

- Directors Meeting and its organization will continue to be a challenge though INSO was able 
to capture a broader audience for these meetings by combining them with the regular 
Heads of Mission meetings.  Nevertheless, the fact that all Heads of Missions are not in the 
same location makes it difficult to maximize the cross-sharing of experiences and 
knowledge in each province.   

- The verification of information is an ongoing process within INSO with rigorous internal 
systems in place.  However, in the context of DR Congo, the whole process requires constant 
efforts in order not to get caught in rumors and searching for the most reliable information.  
While over the last 2 years an extensive network has been created, to further develop the 
information-verification capacity, INSO has hired 8 Field Monitors (May 2014) who are 
responsible to triangulate information on the ground.   

 
 
4. Monitoring and Evaluation  
 
Sector 1: WASH 
Data on WASH activities is collected within the camps on a monthly basis by the WASH 
management committees trained by Mercy Corps. These committees have been trained to report on 
the state of physical infrastructure in the camps, identifying infrastructure to be rehabilitated and 
other needs for WASH activities. Mercy Corps carries out regular monitoring and verification of 
WASH activities in North Kivu and verifies information received or requested from other agencies 
in the field or in Cluster and OCHA Coordination meeting, monitoring progress against project 
indicators on a continuous basis. Mercy Corps relies on official population statistics released by 
DRC and The National Commission of Refugees (as camp managers), UNHCR and the Government of 
North Kivu every month (often coordinated through the Camp Coordination and Camp 
Management – CCCM Working Group) in order to estimate infrastructure needs in accordance with 
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North Kivu WASH cluster standards. The program team also participates in coordination meetings 
to stay abreast of cross-sector issues and events which concern the target IDP camps.   
 
Sector 2: Humanitarian Coordination and Information Management 
Internally the service outputs are continuously monitored by the INSO Director for their quality and 
validity and to ensure that the services comply with the internal operational standards.  All reports 
published to the partners have at least 2 layers of checking and editing before they are issued.  In 
the case of weekly incident list, there are 4 different steps of checking and verifying.  In the case of 
the analytical reports (bi-monthly and quarterly) there are at least 3 steps of corrections and 
checks. In the case of any request services there are at least 2 different persons checking the quality 
of the information shared with the partners. In addition to these, INSO HQ staff also consistently 
review products for validity, accuracy, and quality. 
 
Furthermore, a beneficiary satisfaction survey was conducted during the month of December 
among the registered NGO staff members.  The results of this survey which are provided as Annex 8 
of this report show a positive feedback from the end-users.  A total of 80 partners have participated 
in the survey.  95 % of the respondents to the survey indicated that the INSO services were relevant 
to the needs of their organizations.  In terms of the quality, relevance and timeliness of the INSO 
services, the participants to the survey rated all these 3 qualities above on average 7.5 (on a scale of 
1 to 10, 1 being poor and 10 being excellent).  In addition to that, some answers to the open-ended 
question for additional comments show the level of personal satisfaction of partners such as “This 
is a much needed and appreciated service in North Kivu”, “INSO is a real bonus to the humanitarian 
community”.   
 
 
5. Coordination  
 
Sector 1: WASH 
Mercy Corps regularly participates in the following coordination meetings in order to ensure 
coherence in program implementation strategies and that needs are covered as effectively as 
possible:  

 WASH Cluster in Goma  
 Working groups for camp coordination and management in Goma organized by UNHCR  
 Working group for IDPs site coordination and management in Goma organized by OIM 
 Weekly coordination meetings organized by OCHA in Kitchanga every Wednesday 
 Bi-weekly coordination meetings organized by National Commission for Refugees  (camp 

manager in Mweso Health Zone) 
 
Sector 2: Humanitarian Coordination and Information Management 
In addition to the usual INSO initiated forums where the partners to INSO programming are present 
and the coordination with them is secured, INSO attends various other forums to coordinate with 
partners and bi-lateral contacts:   

 Participation at the UNDSS initiated meetings (regular and ad hoc ones) in order to 
exchange information and improve the collaboration 

 Participation as an observer to the SMT meetings in Bukavu (South Kivu) in order to liaise 
and improve coordination with other UN agencies   

 Participation in regular OCHA meetings 
 Participation in CIMIC – MONUSCO meetings (facilitated by OCHA) 

In addition to these regularly attended meetings, the INSO Director and Safety Analysts engage in 
bilateral discussions with Embassy Representatives, members of the media, local administration, 
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and development partners (cooperations and for-profit organizations).  Additionally, in order to 
coordinate and maintain transparency and visibility with the military authorities, INSO keeps a 
continuous bilateral relation with relevant ranks in the FARDC, PNC and MONUSCO.  
 
 
6. Conclusion 
 
Sector 1: WASH 
During this quarter, Mercy Corps has provided essential water, sanitation, and hygiene services to 
over 148,793 people living in 21 IDP camps and host communities across the Mweso and Karisimbi 
Health Zones in Masisi and Goma Territories. In addition, Mercy Corps completed the construction 
of the Nyabyunyu water system and organized an official handover ceremony with users and local 
authorities in December, 2014. Mercy Corps’ local partner Yme Grands Lacs (YGL) in partnership 
with the Mugunga-Lac Vert monitoring committees (composed of users and local authorities) 
launched the paid water system to ensure the transparency of water management and the 
sustainability of the Nyabyunyu system. During the next quarter more effort will be focused on the 
construction of 150 cubic meter water tanks and the protection of spring catchments in Mpati IDPs 
camps. In preparation for the camp closure announced by the provincial government, Mercy Corps 
has reduced construction in camps, primarily focusing on latrine replacements in order not to 
invest a lot in new infrasatructure while camps are closing. At the same time, Mercy Corps is 
preparing for additional arrivals in most of the camps as a result of the planned offensive against 
the FDLR.  
 
Sector 2: Humanitarian Coordination and Information Management 
INSO DRC services have proven essential and valuable to the NGO community in the eastern 
Provinces of North and South Kivu since its commencement.  Thanks to the continuous progress in 
improving the quality and timeliness of the services, INSO partners were able to assess the risks for 
their teams and programs better, thus safely providing assistance to the beneficiary population. 
INSO services were rated highly satisfactory by end users in a December 2014 survey (95 % 
satisfaction).  It is explained by partners of INSO that the INSO services have filled an important gap 
in understanding the context, risks and operational priorities and keeping NGO teams and 
programs safe.  Since the beginning of the project cycle for OFDA funding two new organizations 
were added to the INSO network and two others are pending completion of the registration 
process.   
 
INSO continues to listen to its partners who are the primary beneficiaries of the INSO services and 
to take into consideration the views and feedback from its end-users.  The December 2014 
beneficiary satisfaction survey has provided valuable inputs to the INSO team to strive to offer 
better, faster and more reliable information to its partners.  In addition to that, with the additional 
services such as the training and orientation sessions, it is hoped to increase the level of awareness 
and understanding of the security context to better respond to the needs of the population at risk.  
 
 


